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Red = Actual cost/schedule slippage

Yellow = Possible cost/schedule slippage

Green = No cost/schedule slippage

Nevada:
Progress/Issues

PROGRESS (•) / ISSUES (→→):
• Completed 34 assessments and 31 remediations for release sites.

• Completed 1 facility deactivation.

• Disposed 11,059 cubic meters of LLW.

• Shipped 264 cubic meters of MLLW for treatment and disposal offsite.

à Regulatory acceptance of an appropriate cleanup standard for contaminated surface soils must be achieved.

à Stakeholder expectations on groundwater must be met.

à Nevada’s stakeholders continue to be concerned with rail/ truck transportation of radioactive waste and low level waste
disposal and equity.
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Comments
Planned Revised Actual

HIGH VISIBILITY PROJECT MILESTONES

Underground Test Area (UGTA) - NV212

 · Complete Draft Western Pahute Mesa and Central Pahute Mesa 
   Corrective Action Investigation Plan 

5/30/98 5/15/98 Complete

 · Submit final BULLION Field Gradient Report 8/1/98 8/14/98 8/14/98

 · Complete Final Western Pahute Mesa and Central Pahute Mesa 
   Corrective Action Investigation Plan 

9/30/98 9/29/98

OTHER MAJOR MILESTONES
None

Due Date

Red = Actual cost/schedule slippage

Yellow = Possible cost/schedule slippage

Green = No cost/schedule slippage

Nevada:
Progress/Issues
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NEVADA UNCOSTED BALANCES YEAR-TO-DATE ARE 9%.

$  in Thousands

Nevada:
Financial Profile

Nevada 1/  FY 1998 3/     

FY 1997 Uncosted 2/  Total FY 1998
$ % FY 98 BA Available Costs $ %

Operating
WM 1,932 11% 17,946 19,878 16,990 2,887 15%
ER 4,738 8% 51,378 56,116 52,919 3,197 6%
NM/FS 2,353 66% 611 2,964 2,763 200 7%
OST --  --  --  --  --  --  --  
  -  TD 673 13% 2,602 3,274 2,999 275 8%
  -  S&R 73 36% 120 193 192 1 1%
Closure 0 0% 0 0 0 0 0%
Other 777 9% 6,624 7,401 6,169 1,231 17%

Total Operating 10,545 12% 79,280 89,825 82,033 7,792 9%

Construction
WM-Other 25 13% (25) 0 0 0 0%

Total Constr. 25 13% (25) 0 0 0 0%

Total NV 10,570 12% 79,255 89,825 82,033 7,792 9%

1/ FY 97 Uncosted reflects FY 98 beginning uncosted.

2/ FY 98 BA reflects total obligational authority 

3/ FY 98 Uncosted includes uncosted obligations and unobligated balances as of September 30, 1998

FY 1998 Uncosted
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Safety & Health

EM Procedure Deficiencies/Violations EM ORPS Corrective Action Status
(Actions beyond initial target date)
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Number of Events per 200,000 Work Hours Number of Corrective Actions

Notes:

1) CAIRS data from 11/12/98 includes all
Secretarial offices. The EM Program
comprises 13.7% of Nevada.

2) Total Recordable Case (TRC) rate and
Lost Workday Case (LWC) rate for most
recent quarter may increase.

TRC LWC

Red = Problem Areas

Yellow = Potential Problems

Green = Acceptable Performance

Nevada:
Safety & Health

Measures
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FY98 Adjusted Appropriation :  $69,595 (1% of EM Total)

Nevada:
Corporate Performance 

Measures

1 As reported in FY 1999 Congressional Budget Request (2/98)
2 As Reported in FY 1998 Management Commitments (5/98)
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Nuclear Mat’l & Fac. StabilizationEnvironmental Restoration Technology Deployment
Release Sites Facilities
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Number of Innovative 
Technology Deployments - FY 1998:  3

•  Segmented Gate System 09/98
•  Waste Inspection Tomography 09/98
•  Non-Destructive Waste Assay Using Gamma Ray 
   Active and Passive Computed Tomography 09/9822 25 1 0 0

034 31 0 1
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3 Shipments to DOE disposal sites
4 Disposed on-site/commercial
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5 As reported in FY 2000 Performance Based Budget Limited Update Guidance (10/98)
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Variance Explanations

Variance Reporting: (Actual vs. Plan)

• Facilities Decommissioning Assessment: Decommissioning assessment activities delayed due to pending development of facility reuse
options. (0% of Plan; 0% of Field Estimate)

• Facilities Decommissioning Cleanup: Complete cleanup of EPA Tank Farm Laboratory facilities.

• Release Sites Assessment: Due to proximity and similarity to other ongoing assessment activities, additional sites were completed
ahead of schedule. (117% of Plan; 155% of Field Estimate)

• Release Sites Cleanup: Due to either simplicity or proximity to other cleanup activities, these sites were either remediated and
closed during the preliminary assessment process or as part of a larger cleanup project. (182% of Plan; 124% of Field Estimate)

• TRU (m3) Treatment: Adjusted quantity will be changed to reflect actual waste treated for WIPP shipments. (0% of Plan; 0% of Field Estimate)

• MLLW (m3) On-Site/ Commercial Disposal:) Performance exceeded significantly due to accelerating work.
(8,800% of Plan; 10,154% of Field Estimate)

• LLW On-Site/ Commercial Disposal: LLW disposal reduction is due to the Fernald non-shipments to rectify “White Metal…” incident.
(79% of Plan; 80% of Field Estimate)
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Enforceable Agreement Milestones
PTS Data - 09/30/98

SEPTEMBER PTS DATA SHOWS NV HAS A TOTAL OF 0 ENFORCEABLE AGREEMENT MILESTONES IN
FY 1998.

Milestone Title
Planned 

Date
Forecast 

Date
Comments

None

None

Overdue Milestones

Forecast Delay Milestones

Nevada:
Enforceable Agreement

Milestones


